

DEPARTMENT: PWD/Engineering

BY: Dana Hertfelder
PHONE: 966-5356

RECOMMENDED ACTION AND JUSTIFICATION:

Authorize a change order with Lee's paving for additional grindouts on Bear Valley Road, storm damage project #05-21, in the amount of \$214,741.51. This change was in accordance with the original scope of work submitted to the Office of Emergency Services.

Public Works was unable to award this Contract prior to last winter, therefore in spring when the Contractor was able to start work existing failures had increased in size, which increased the quantities required for the grindout work.

BACKGROUND AND HISTORY OF BOARD ACTIONS:

Board approved Plans and Specifications relative to Storm Damage Projects in September of 2005.

The storm damage projects have been an ongoing issue between Mariposa County and the State Office of Emergency Services since March of 2005 when the emergency declaration was made. This is the last construction contract Public Works has; the other three came in under budget by \$112,659.71.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

Work was authorized in the field, Contractor is awaiting payment.

Financial Impact? (X) Yes () No	Current FY Cost: \$214,741	Annual Recurring Cost: \$
Budgeted In Current FY? (X) Yes () No () Partially Funded		
Amount in Budget: \$ 748,698		List Attachments, number pages consecutively
Additional Funding Needed: \$ 0.00		_____
Source:		_____
Internal Transfer _____		_____
Unanticipated Revenue _____ 4/5's vote		_____
Transfer Between Funds _____ 4/5's vote		_____
Contingency _____ 4/5's vote		_____
() General () Other		_____

CLERK'S USE ONLY:

Res. No.: 26-452 Ord. No. _____
Vote - Ayes: 5 Noes: _____
Absent: _____
Approved
() Minute Order Attached () No Action Necessary

The foregoing instrument is a correct copy of the original on file in this office.
Date: _____
Attest: MARGIE WILLIAMS, Clerk of the Board
County of Mariposa, State of California
By: _____
Deputy

COUNTY ADMINISTRATIVE OFFICER:

_____ Requested Action Recommended
_____ No Opinion
Comments: _____

CAO: 