

DEPARTMENT: Public Works

By: Michael Edwards Phone: 966-5356  
Director

RECOMMENDED ACTION AND JUSTIFICATION: (Policy Item: Yes \_\_\_ No X)

Public Works recommends that the Board reject both bids for Lake Don Pedro Sewer Rehabilitation, Public Works Project Number PW 91-05; direct the Public Works Director to prepare new plans and specifications for a much-reduced project with a cost not to exceed \$75,000; authorize the Public Works Director to seek informal bids and execute a contract with the lowest responsible bidder.

The design for this project was prepared by Nolte and Associates. The engineer's estimate, also prepared by Nolte and Associates, was \$147,000. Bids of \$242,643 and \$247,101 were received on the bid opening date, September 22.

Public Works recommends that simplified plans and specifications be prepared for this project, addressing only the most pressing needs for infiltration/inflow reduction prior to this winter.

Award or rejection of bids is required within 30 days of bid opening.

**BACKGROUND AND HISTORY OF BOARD ACTIONS:**

On August 8, Public Works and Nolte and Associates presented a status report on the proposed sewer rehabilitation to the County Water Agency. The Water Agency concurred with the revised concept for rehabilitating the on-site wastewater treatment facility. This concept also includes rehabilitation of the sewer collection system. The Water Agency approved expenditure of a portion of the previously committed funding (\$234,172) for the collection system repairs.

On August 22, the Board approved plans and specifications for sewer rehabilitation and set a bid opening date for Friday, September 22.

**LIST ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:**

1. Award project to the low bidder, Mozingo Construction Company of Sonora for \$242,643.
2. No action will delay completion of this program. This type of work needs to be completed during the fall construction season. It is desirable to reduce I/I before this next winter.

COSTS: (x) Not Applicable

A. Budgeted current FY \$ \_\_\_\_\_

B. Total anticipated costs \$ \_\_\_\_\_

C. Required additional funding \$ \_\_\_\_\_

D. Internal transfers \$ \_\_\_\_\_

SOURCE: ( ) 4/5th Vote Required

A. Unanticipated revenues \$ \_\_\_\_\_

B. Reserve for contingencies \$ \_\_\_\_\_

C. Source description: \_\_\_\_\_

Balance in Reserve Contingencies, if approved: \$ \_\_\_\_\_

SPECIAL INSTRUCTIONS:  
List the attachments and number the pages consecutively:

1. Bid Results \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

**CLERK'S USE ONLY**

Res. No.: 15-444 Ord. No. \_\_\_\_\_  
Vote - Ayes: 5 Noes: \_\_\_\_\_  
Absent: \_\_\_\_\_ Abstained: \_\_\_\_\_  
 Approved ( ) Denied  
 Minute Order Attached ( ) No Action Necessary

The foregoing instrument is a correct copy of the original on file in this office.

Date: \_\_\_\_\_  
ATTEST: MARGIE WILLIAMS, Clerk of the Board  
County of Mariposa, State of California  
By: \_\_\_\_\_  
Deputy

**ADMINISTRATIVE OFFICER'S RECOMMENDATION:**

This item on agenda as:

- Recommended
- Not Recommended
- For Policy Determination
- Submitted with Comment
- Returned for Further Action

Comment: \_\_\_\_\_

A.O. Initials: CR

## **BID SUMMARY**

### **LAKE DON PEDRO SEWER REHABILITATION**

**PW 91-05**

**Friday, September 22, 1995  
10:00 a.m.**

<b>Mozingo Construction P. O. Box 3774 Sonora, CA 95370 (209)533-3667</b>	<b>\$242,642.00</b>
---	---------------------

<b>Mauldin-Dorfmeier P. O. Box 15100 Fresno, CA 93702 (209)252-4600</b>	<b>\$247,101.00</b>
---	---------------------